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TREASURE ISLAND
SSIC NO. 5090.3.C

FINAL
NAVAL STATION TREASURE ISLAND
BASE REALIGNMENT AND CLOSURE CLEANUP TEAM
MEETING MINUTES
JULY 17, 2013

These minutes summarize discussions with the Department of the Navy Base Realignment and
Closure (BRAC) Cleanup Team (BCT) for the former Naval Station Treasure Island (NAVSTA
TI). The meeting began at 10:00 a.m. on July 17, 2013, at the office of Tetra Tech EM Inc.
(Tetra Tech) in Oakland, California.

The following participants attended the meeting:

Lora Battaglia, Navy* Anthony Konzen, Navy*

Bob Beck, Treasure Island Development Gary Munekawa, Navy Resident Officer In
Authority (TIDA) Charge of Construction (ROICC)*

Bob Burns, NGTS Inc. (consultant to Jessica O’Sullivan, Tetra Tech

Treadwell & Rollo and TIDA)*

Bill Carson, Terraphase Engineering
(consultant to Treasure Island Community

Nihal Oztek, Tetra Tech
Marcie Rash, Tetra Tech*

Developers [TICD]) Lt. Jeremy Schultz, Navy ROICC*
Dave Clark, Navy* David Stensby, U.S. Environmental Protection
*
Zach Edwards, Navy Radiological Affairs Agency (EPA)
Support Office (RASO)* Remedios (Medi) Sunga, California
Keith F Navv* Department of Toxic Substances Control
eith Forman, Navy (DTSC)

Chris Glenn, Treadwell & Rollo (consultant Tommie Jean Valmassy, Tetra Tech

to TIDA)

1 *
Eric Goldman, San Francisco Public Utilities Matt Wright, CDPH EMB
Commission (SF PUC)* Myriam Zech, Regional Water Quality

Danielle Janda, Navy* Control Board (Water Board)

Quinn Johnson, Tetra Tech

Tracy Jue, California Department of Public
Health (CDPH) Environmental Management
Branch (EMB)*

* indicates attendee participated via telephone

l. Introductions, Meeting Guidelines, Agenda Review, and Meeting Minutes

Jessica O’Sullivan (Tetra Tech) began the meeting with introductions. She noted that the
minutes from the June 2013 BCT meeting will be distributed during the week of July 15, 2013.
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1. Site 12 Non-Time Critical Removal Action (NTCRA) Update

Site 12 — Phase |

Anthony Konzen (Navy) provided an update on the Site 12 Phase | work. Shaw (now Chicago
Bridge & Iron [CB&I]) completed decompression and disposal of the gas cylinders in June.
CDPH Radiologic Health Branch (RHB) may choose to conduct a verification survey of
Building 1123. Chris Glenn (Treadwell & Rollo) asked why Buildings 1123 and 1321 need to
be demolished. Mr. Konzen responded that the buildings are on solid waste debris and the
buildings must be removed to address it. Bob Beck (TIDA) asked if other buildings at T1 have
been demolished. Mr. Konzen said that these are the first to be removed in connection with the
solid waste disposal areas (SWDA). Matt Wright (CDPH EMB) noted that other buildings on TI
have been removed just not within the housing area. Dave Clark (Navy) confirmed that, with the
exception of a recently burned housing building, no other buildings in Site 12 have been
demolished. Keith Forman (Navy) added that additional buildings will be demolished as the
program matures and suggested the Navy and TIDA meet to discuss specifics. Mr. Beck asked
whether Building 1121 will still be demolished if the soil has been removed from the perimeter.
Mr. Konzen said it will be demolished as part of Phase II, which will be part of his next
presentation today.

Myriam Zech (Water Board) asked for clarification on the differences between the Phase I, II,
and 111 work at Site 12. Mr. Clark explained the phases are a function of contracting. He added
that the Phase | and 11 work is being completed concurrently and that the site management plan,
which will be issued soon, contains a Phase 111 schedule that will also be added to the Document
Tracking Sheet (DTS) in August.

Site 12 — Phase Il Hot Spot

Mr. Konzen provided an update on Site 12 Phase Il Hot Spot Non-time Critical Removal Action
(NTCRA)/Building Demolition. He said the Navy and Tetra Tech are currently working with
DTSC and CDPH to coordinate a schedule for completing the confirmation scans at Building
1121. The removal action for radiologically impacted areas has been completed and the draft
post-construction summary report (PSCR) and final status survey (FSS) report will likely be
submitted to the BCT in November 2013.

Ms. Zech asked about the process the contractors used to perform asbestos abatement. Bill
Carson (Terraphase) said that the contractor is using negative pressure to prevent release of
asbestos to outdoor air, and that this practice is typical for asbestos abatement.

Mr. Carson asked about the time set aside on the project schedule for CDPH to complete
verification surveys as necessary, and whether the state agrees that this time frame is acceptable.
Mr. Konzen said the Navy is coordinating with CDPH RHB and that once CDPH RHB evaluates
the data it is possible they might decide they do not need to conduct a verification survey.
Mr. Forman added that these are non-radiologically impacted buildings that are located within a
radiologically impacted site. He said that it is up to CDPH RHB to decide if a verification
survey is warranted. Mr. Carson asked if the Navy plans to move forward with the schedule if
CDPH RHB does not respond once it receives the data. Mr. Forman said the Navy will elicit a
response from CDPH RHB before it moves forward.
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Medi Sunga (DTSC) asked if the Navy is looking for free release in these areas, since an FSS is
being done for each site. Mr. Konzen stated that the PCSR and FSS will discuss the removal
action and the results that indicate the site has met dose requirements and screening levels.
Mr. Clark added that the Navy is not necessarily looking for free release at each individual site,
but rather that free release be granted to the area as a whole once all the work is completed.

I11.  Radiological Work Plan

Danielle Janda (Navy) provided an update on the radiological management work plan. As noted
in the figure, a storm line was added to the area near Building 233. She said that any agency
comments on the responses to comments provided by the Navy are due today (July 17, 2013).
Mr. Forman added that the August 5, 2013, field mobilization date is critical.

Mr. Glenn asked how the radiological management work plan relates to the Historical
Radiological Assessment Supplemental Technical Memorandum (HRASTM). Ms. Janda said
that the HRASTM applies to the entire installation, while the radiological management work
plan will address certain data gaps and findings identified in the HRASTM. For example, there
are sufficient historical data on Building 3 to move forward as if the conceptual site model
(CSM) is complete; however, additional surveys (such as gamma walkover surveys) at Site 12
are required to collect additional information. Mr. Clark added that the HRASTM covers all
impacted and non-impacted areas at Tl. Any impacted areas will need additional investigation.
The site management plan goes into more detail, showing all the various projects, and this work
plan is a subset of those projects. Mr. Forman added that the radiological management work
plans will be prepared contract by contract; there will be additional work plans for future work.
Ms. Janda clarified that Building 3 and Site 12 are under the same contract, but have no
affiliation other than that.

Mr. Beck asked about field activities related to the radiological management work plan.
Ms. Janda said field activities within Site 12 include a gamma walkover survey on 100 percent of
the area outside of the SWDASs, and include systematic as well as biased soil samples. Scanning
data and smear samples will be collected inside Building 3. Mr. Beck asked if workers will be
wearing personal protective equipment (PPE) such as Tyvek suits during the scans, as they might
be alarming to the residents. Ms. Janda said they will not be wearing Tyvek suits, but will be in
the appropriate PPE, which includes steel-toe boots and hats. She added that the Navy is
developing a work notice and will coordinate backyard access with the John Stewart Company or
other housing providers.

IV.  Historical Radiological Assessment — Supplemental Technical Memorandum
Update

Mr. Clark provided an update on the HRASTM. He explained the purpose of the document is to
reevaluate the findings in the 2006 historical radiological assessment (HRA) based on new field
data and additional research that is being conducted. Mr. Clark said that status of the project is
that the draft HRASTM was issued, comments were received, and a redline/strikeout version was
prepared. Based on BCT comments, the Navy has decided to conducted additional field

TRIE-2205-0003-0318



Final Meeting Minutes
NAVSTA TI RPM/BCT Meeting
July 17, 2013

Page 4 of 6

investigations and records research. Mr. Clark explained the schedule for the HRASTM has
greatly changed and the additional field work is driving that schedule.

Mr. Carson asked if the Navy has been working with DTSC and CDPH in developing this path
forward, and whether the agencies approve of the future data being incorporated into the
HRASTM. Mr. Forman confirmed the Navy has had an ongoing dialogue with CDPH EMB,
DTSC, and the Water Board regarding these items. Ms. Sunga said the state agencies agree that
further data would be beneficial, and that CDPH EMB is aware these data will be incorporated
into the HRASTM. Mr. Forman added that further data would also be useful for the CSM. The
next iteration of the HRASTM will be the final version; therefore, it is pertinent to provide a
clear understanding of the site conditions. Mr. Clark noted on the schedule that several working
meetings are planned to discuss preliminary data and the next redline/strikeout version of the
HRASTM before it is finalized.

Mr. Carson noted he would like to get verification from the state that they agree with collecting
additional data, but if the state feels that the data will not help achieve the Navy’s goal, then
pushing the document out was not a good use of time. Mr. Forman iterated he talked with Steve
Woods at CDPH and he is on board with this approach to collect the additional data to
incorporate into the final HRASTM. Mr. Forman said he agrees the state should voice their
opinion more often during the BCT meetings. Tracy Jue (CDPH EMB) said she and Mr. Wright
do not have the authority to decide whether the new data would support free release at the site.
Mr. Forman requested that management personnel at CDPH EMB attend the BCT meetings to
provide feedback to these types of questions.

V. Building 233 Update

Mr. Konzen provided an update on the work at Building 233. Sample results from the red bin
soil show Radium-226 concentrations are within background levels at TI. Some of the bins are
empty and some were filled with concrete. The concrete will be ground up and potentially
recycled for future use. Data from the soil samples collected during the utility line removal will
be incorporated into the FSS. Field work at Building 233 is almost complete. Remaining red
bins will likely be removed by the next BCT meeting. Ms. Sunga asked how many of the bins
were characterized as low-level radiological waste. Mr. Konzen said he will provide this
information to Ms. Sunga.

VI.  Sites 27, 31, and 33 Update

Lora Battaglia (Navy) provided an update on Site 27 and Sites 31 and 33. The Site 27 final
remedial action work plan (RAWP) and fact sheet were distributed on July 12, 2013. Based on
the sediment core sampling results, the dredge area will be expanded as shown in the figure.
Ms. Zech said the least tern fledgling season is immediately after the nesting season, when
sediment dewatering is planned. She noted the dewatering area is near the least tern fledgling
area and asked if a biologist will be present to monitor their activities. Ms. Battaglia said
dewatering activities are not expected to affect the least tern, and that Ms. Anna Ewing, a
biologist with California Department of Fish and Wildlife, will be recording data daily during the
nesting season and during field activities and it is her data that will be used in scheduling field
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work. The contractor will also have a biologist present during the field work to make sure the
least terns are not disturbed.

Ms. Battaglia moved on to the update of Sites 31 and 33. She stated the Site 33 radiologically
controlled area (RCA) was down-posted and the draft FSS for the Site 31 RCA will be issued in
November. The Navy is working to transfer radiological control of Site 31 from Tetra Tech,
which had control of the area on an interim basis during contracting, to ITSI Gilbane.

Ms. Battaglia also announced her departure from BRAC as of Friday, July 26. Mr. Forman
thanked Ms. Battaglia for her work, and said he will update the BCT about any new additions to
the team at the next BCT meeting.

VII. Upcoming Documents and Field Activities

Upcoming Documents

Mr. Clark reviewed the DTS and highlighted the upcoming documents anticipated for draft or
final delivery and agency reviews due within the next 30 days. Mr. Wright asked if the draft
work plan for the new 1400 series housing will be added to the DTS. Mr. Clark responded
affirmatively. Once the contract is in place, it will be added to the schedule.

Ms. Sunga asked if the SWDA A&B Phase Il PCSR (item #7) covered the building demolition
and whether it will be reviewed by CDPH RHB or EMB. Mr. Clark responded the document
will be a summary of the field work and building demolition and that CDPH RHB will be
reviewing the data.

Field Schedule
Mr. Clark reviewed the field activities scheduled to begin within the next 30 days.

VIIIl. Restoration Advisory Board Meeting Agenda / Community Relations Update

Tommie Jean Valmassy (Tetra Tech) provided an update on the status of the NAVSTA TI
community involvement plan (CIP). The goal is to conduct up to 30 interviews with
stakeholders by the end of July; 24 have been completed to date. Mr. Beck said he will provide
more potential interviewees to Ms. Valmassy.

The next Restoration Advisory Board (RAB) meeting is planned for August 20, 2013.
Mr. Forman said that a small tour will be conducted for RAB members an hour before the
meeting.

IX.  Open Forum for City / Developer / BCT

July TIDA meeting update: Mr. Beck said there was no new information on operations or
security, and that there were no public comments or questions on Navy cleanup-related issues.

Mr. Carson asked if DTSC has received public inquiries and Ms. Sunga said the department had
not.
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X. Action Item Review / Other Meetings

Ms. O’Sullivan reviewed the action items and noted the outstanding, completed, and new action
items from the meeting.

Outstanding Action Items:
e Navy to provide the schedule for the verification surveys at Site 12 with CDPH RHB
(Kent Prendergast or Gene Forrer).

Completed Action Items:

e Navy to discuss level of CDPH involvement in building demolition/surveys with CDPH
(Steve Woods). Mr. Forman noted he had followed up with Mr. Woods and confirmed
CDPH RHB would be responsible for data and review of the building demolition and
surveys. This item is now complete.

New Action Items:
e Mr. Beck will send Ms. Valmassy a list of potential CIP interviewees. Ms. Valmassy will
send CIP interview questions to Mr. Beck.

e Ms. O’Sullivan will distribute the updated BCT contact list.
Future Agenda Items:

Ms. O’Sullivan asked for any additional agenda items to be included for the next BCT meeting;
none were requested.

Next meetings:

e August 21, 2013, Tetra Tech, Oakland, California
e September 18, 2013, Tetra Tech, Oakland, California
e October 16, 2013, Tetra Tech, Oakland, California

The meeting adjourned at 12:05 p.m.
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Date:
Time:

AGENDA
NAVAL STATION TREASURE ISLAND
BRAC CLEANUP TEAM MEETING

Wednesday, July 17, 2013
10:00 a.m. to 12:00 p.m.

Place: Tetra Tech, 1999 Harrison Street, Suite 500, Oakland, CA

10:00 — 10:05

10:05 - 10:20

10:20 — 10:40

10:40 - 10:55

10:55 -11:10

11:10 - 11:20

11:20 - 11:30

11:30 — 11:40

11:40 — 11:55

11:55-12:00

Dial In:

Meeting :

Webinar link:
*NOTE: If this Is your first webinar, please log-in 10 minutes early
to ensure your computer can sync with GoToMeeting webinars.

Introductions, Meeting Guidelines, Agenda Review, Meeting Minutes
(Keith Forman)

Site 12 Non-Time Critical Removal Action Update (Tony Konzen)
Radiological Work Plan (Danielle Janda)

Historical Radiological Assessment — Supplemental Technical
Memorandum Update (Dave Clark / Keith Forman)

Building 233 Update (Tony Konzen)
Sites 27, 31 and 33 Update (Lora Battaglia)
Upcoming Documents and Field Activities (Dave Clark)

RAB Meeting Update / Community Relations Update (Keith Forman /
Tommie Jean Valmassy)

Open Forum for City / Developer / BCT
e July 10 TIDA meeting update

Action Item Review / Other Meetings (Keith Forman)

Future BCT Meetings:

August 21, 2013, Tetra Tech Inc., Oakland, California
September 18, 2013, Tetra Tech Inc., Oakland, California
October 16, 2013, Tetra Tech Inc., Oakland, California
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Treasure Island BCT Meeting

Sign-in Sheet

Date: Time: Location:
July 17, 2013 10:00 AM - 12:00 PM Tetra Tech, 1999 Harrison Street, Suite 500, Oakland
Sign In Name Organization Phone Email
Allen Baradar Caltrans (510) 286-5000 allen.baradar@dot.ca.gov
Pky\bﬂ Lora Battaglia Navy (619) 532-0968 lora.battaglia.ctr@navy.mil
7% Bob Beck TIDA (415) 274-0662 bob.beck @sfgov.org
M /&m Bill Carson Terraphase (510) 388-8745 william.carson @terraphase.com
" phoc David Clark Navy (619) 532-0973 david.j.clark? @navy.mil
phar~t— Zach Edwards Navy RASO (757) 887-7762 zachary.edwards @navy.mil
f
Y p/\,mdz, Keith Forman Navy (619) 532-0913 keith.s.forman @navy.mil
é % /L—-—~HChris Glenn Treadwell & Rollo | (510) 874-7074 cglenn@langan.com
haine Danielle Janda Navy (619) 532-0796 danielle.janda @ navy.mil
ﬂlf;;a,‘,{' Quinn Johnson Tetra Tech (510) 302-6247 quinn.johnson @tetratech.com
Carolyn Jones SF PUC (415) 550-3577 ciones @sfwater.org
[Jl'wM/ Tracy Jue CDPH EMB (916) 324-4804 tracy.jue @cdph.ca.gov
ol Tony Konzen Navy (619) 532-0924 anthony.konzen.ctr@navy.mil
Radhika Majhail DTSC (916) 255-6681 radhika.majhail @dtsc.ca.gov
Phwone Gary Munekawa Navy ROICC (650) 603-9834 gary.munekawa @navy.mil
pv%}@ﬂ D Jessica O’Sullivan Tetra Tech (510) 302-6235 jessica.osullivan @tetratech.com
U e Ron Pilorin CDPH EMB (916) 449-5664 ronald.pilorin @ cdph.ca.gov
{hene Marcie Rash Tetra Tech (510) 302-6324 marcie.rash @tetratech.com
Dorinda Shipman Treadwell & Rollo (415) 955-5262 dshipman@Ilangan.com

Christina Simmons

Treadwell & Rollo

(415) 955-5247

csimmons @langan.com

1




Treasure Island BCT Meeting

Sign-in Sheet

Date: Time: Location:
July 17, 2013 10:00 AM - 12:00 PM Tetra Tech, 1999 Harrison Street, Suite 500, Oakland
Sign In Name Organization Phone Email
honl David Stensby EPA (415) 972-3246 stensby.david @ epa.gov
,W 3 Medi Sunga DTSC (510) 540-3840 remedios.sunga @dtsc.ca.qov
Denise Tsuiji DTSC (510) 540-3824 denise.tsuji@dtsc.ca.gov
7:) \/ Tommie Jean Valmassy | Tetra Tech (510) 302-6232 | tommiejean.valmassy @tetratech.com
M Matthew Wright CDPH EMB (916) 449-5687 matthew.wright @ cdph.ca.gov
é_\r_,?___.,——— Myriam Zech Water Board (510) 622-5684 myriam.zech @ waterboards.ca.gov
pr oty B Gl dman S PUC -
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Naval Station Treasure Island

Site 12 — Phase |

Tony Konzen

Project Manager
Contracted Support to NAVFAC BRAC PMO
BRAC Program Management Office West

Naval Station Treasure Island
BCT Meeting, July 17, 2013



Phase | Completion Schedule

May 20: Shaw mobilized

Week of June 26: De-energized and disposed of compressed gas cylinders
(completed)

June — July: Complete asbestos and lead based paint surveys on Building
1321 (completed)

July 22 — Aug 12: CDPH verification survey for Building 1321

July 22 — Aug 29: Prepare Building 1321 for demolition, demolish structure
and remove debris

July 22 — Aug 5: Complete asbestos and lead based paint surveys on
Building 1123



Aug 5 — Aug 19: CDPH verification survey for Building 1123

Aug 19 — Oct 3: Prepare Building 1123 for demolition, demolish structure
and remove debris.

Aug 15 — Jan 13: Foundation removal/excavate beneath buildings

Sept 1 — June 2014: Excavate radiologically elevated areas around Buildings
1321, 1119, and 1121

July 2014: Demobilize from site



Staged gas cylinders in RCA

e =

e
Cylinder penetrating device



SWDA A&B

Work Performed in June 2013 to Remove Hot Spot Near Building 1321
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Site 12 Documents

e Bayside (SWDA 1207/1209) and North Point (SWDA 1231/1233)
Removal Action Post-Construction Summary Report

— The Final PCSR will be issued by July 26

e SWDA A&B Draft Post-Construction Summary Report
— The document will be re-issued as a Draft in May 2014



Naval Station Treasure Island

Site 12 — Phase Il Hot Spot
NTCRA/Building Demolition Update

Tony Konzen

Project Manager
Contracted Support to NAVFAC BRAC PMO
BRAC Program Management Office West

Naval Station Treasure Island
BCT Meeting, July 17, 2013



NTCRA Work Areas

"o \ TREASURE ISLAND

B

ri ) IR SITE 12 BOUMDARY
CMLARGED: ARTA

SCAE 1828 YERBA BUENA ISLAND

LEGEND:

1R SIE 12 BOUNDARY

—
GATEVIEW AVE
% SO WASTE DISROGAL AREAS (SWOAS)
[
/i

SULDING DEMOUIION WOSK AREA

HOT SPOT EXCAVATION WORK ARER

& oTT AREAS OF ELEVATED ACTITY
f AR HONTOR LOCATIN
]

AT
S —‘ = BLOMGS

—
|
WMID!TA‘I‘!UI!#I \

SGIL SCRITHING PAG

AREAS OF ELEWTED ACTIVTY (77, 78, B2, B3, AND Bd) BASED
O CALIFRMA CEPARTMENT OF FUBLIC HEALTH SURVEY
FERFCRMED IW AFFIL 2011 (TREASURE ISLAND, SITE 12 GAMA
SURVEY REFORT, SURVEY DATES: APRIL 5~7, 2011 OATED
SEFTEMBER 23, 2011).
BASE REALIGNMENT AND CLOSURE
PROGRAM MANAGEMENT OFFICE WEST
SAN DIEGO, CALIFORNIA
NTCRA WORK PLAN
NSTALLATION RESTORATION SITE 12

FIGURE 241

AIR MONITORING STATION LOCATIONS
MAVAL STATION TREASURE ISLAND, SAN FRANCISCO, CA

80 0 80 160 REVISION:
e fe—] AUTHOR: A.CRABTREE TETRA TROH EC, NC.
" PROJECT NO: ﬁ
(feet) FILE; SEE BELOW

PAAT Drecd FIRRITTEARNR ISAnd CAT FIaRTGTINTCRA Fimire 2-1 e amEe 2



Schedule

Building 1121

May 20 — July 19: Building preparation, radiologically scan the
building, asbestos abatement

July 17 — July 24: Navy and DTSC/CDPH review of radiological
survey data/CDPH performs confirmatory scans

July 24 — Aug 7: Building demolition and debris disposal



Schedule (Con’t)

Building 1323

June 1 — July 15: Primary asbestos and lead based paint abatement
(completed)

July 15 — July 26: General building demolition preparation, complete
asbestos abatement in secondary areas, radiologically scan the
building

July 31 — Aug 7: Navy and DTSC/CDPH review of radiological survey
data/CDPH performs confirmatory scans

Aug 7 — Aug 21: Building demolition and debris disposal



Schedule (Con’t)

Removal Action for Radiologically Elevated Areas

e June 28: Excavation and backfilling of northern and southern
elevated areas completed

Reporting

e November 2013: Draft Post-Construction Summary Report (PCSR)
and FSS report to BCT




Negative pressure equipment Decontamination area



Technicians doing wall and floor surveys

Scanning grids in stairwell walls



Questions?



Naval Station Treasure Island

Radiological Management
Work Plan

Danielle Janda

Project Manager
BRAC Program Management Office West

Naval Station Treasure Island
BCT Meeting, July 17, 2013



Project Survey Areas

Roads between Sites 6 and 12
[Jsites 128 32GWS
A/ Storm Sewer Line

Wastewater Lines

[ Building 3

Basemap Layer Credits: Image courtesy of USGS &
2013 Microsoft Corporation © 2010 NAVTEQ & AND




Schedule

July 1: Responses to Comments Distributed

July 17: Further Comments to be received

July 29: Final Project Plan Documents to be Submitted to the BCT
August 5 — 9: Field Mobilization

August 12: Begin Surveys at Site 12 and Building 3



Questions 7/ Discussion



Historical Radiological Assessment —
Supplemental Technical
Memorandum Update

Naval Station Treasure Island
BCT Meeting, July 17, 2013



Continued research being conducted on following issues:

Site 12

Incorporate radiological soil data collected during feasibility study data
gaps investigation

Incorporate scanning results from towed array survey of Site 12 areas
outside of SWDAs; including any biased soil samples that are collected
Considering incorporation of future subsurface soil samples in 1400
series housing

Reviewing housing construction plans and as-built drawings

Researching and interviewing past Navy personnel and housing
contractors

Outfalls — research specific outfalls and histories
Incinerator — identify incinerated items, ash disposal

Operation CROSSROADS - confirm ships were adequately
decontaminated before temporary berthing at Tl

Radium foils — research historical use of foils at Tl



Date Task

28 August 2013 Discuss status of research with BCT

18 September 2013 Discuss available preliminary Site 12 scoping survey results

16 October 2013 Discuss additional Site 12 scoping survey results
19 February 2014 Working meeting regarding redline strikeout HRASTM

28 February 2014 Issue redline strikeout HRASTM; BCT 30-day review

28 March 2014 Receive BCT comments
4 April 2014 Resolve remaining BCT comments
18 April 2014 Issue Final HRASTM

Note: These dates assume a new contract will be in place to support subsurface soil sampling within the 1400
series housing area.



Questions?



Naval Station Treasure Island

Building 233 Update

Tony Konzen

Project Manager
Contracted Support to NAVFAC BRAC PMO
BRAC Program Management Office West

BCT Meeting, July 17, 2013



Building 233 Site

e Removed a small length of steel
pipe (to the right) on the
eastern edge of the survey unit
and capped/plugged all the
drain lines leading out of the
Building 233 site.

e Completing characterization
surveys in building footprint

e Preparing a Characterization
Survey Report and FSS Plan
(draft for review in August)

Looking east, small trench
where steel pipe removed (left)




Building 233 site showing former building foot print
and bin staging to the east



All red bin soil has been placed in laydown pads and characterized with
samples.

Sample results show Ra-226 concentrations raging from 0.1 to 0.6 pCi/gm
which is within background for TI.

To date, 43 bins have been demobilized from the site with the remaining
22 bins being removed by July 31.

Soil will remain at Building 233 site for grading and backfilling



Remaining Bins Awaiting Processing



Building 233 Schedule

June 17 — July 30: Complete red bin soil characterization,
obtain characterization sample results, and transport the
bins off site

June 10 — July 17: Analyze soil samples from line removal

July 17 — 31: Remediate any remaining areas around piping
or drain basins based on sample results

August 29: Draft Characterization and FSS Work Plan
Sept 26 — Oct 11: FSS Field Work
Jan 9, 2014: Draft FSS Report to BCT



Building 233

4-inch pipe stub removed at this location

Location-2

Location-4
e
ol n I i o
. ; |
13
f i Location-5
i — -m—— — — ——— —_—

Piping stub locations 1 through 5 and catch basin 438 were grouted and capped
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Naval Station Treasure Island

Sites 27, 31 and 33 Update

Lora Battaglia

Remedial Project Manager
Support Contractor to NAVFAC BRAC PMO
BRAC Program Management Office West

BCT Meeting, July 17, 2013



Final RAWP:

Fact Sheet:




Site 27 Field Work

» Mobilization (~4 days):

Turbidity Curtain Installation (~8 days):
Focused Dredge (~23 days):

Transport to Alameda (~20 days):

Post Dredge Bathymetry (2 days):

Core Sampling and Analysis (~23 days):

July 9-12
July 9
July 30
August 8
August 1/
Sept 11
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Site 27 Field Work
(T1

" veTrir

Screening for
lead shot




Site 27 Waste Characterization

 Radiologic Analytical Results due August 4t
 RCRA Hazardous Waste Permit Requirements

Transportation of dredge spoils to Alameda will be part of the
onsite implementation of the remedy

Substantive requirements will be met through waste
characterization (see Attachment 5 of the Final RAWP)

Samples to be collected after drying is complete



Site 27 Field Work

(Alameda Phase

» Sediment Dewatering (~30 days): September 11

o Backfill (~24 days): September 12
* Transfer of Sediment (~18 days): October 25
« Demobilization (~10 days): November 19

Fish Window (July - October)
Least Tern Nesting Season (March - July)
Brown Pelican Season (July 1 - Sept 30)

Biologist will be available at Alameda



ITSI was awarded the new contract July

3

Report Review and RAWP Update underway

T&D of Stockpiled Soil (IR Site 31) & Pac
T&D of Stockpiled Soil (IR Site 33) & Pac

Removal 8/27/13
Removal 9/26/13

Site restoration: October through Decem
RACR Reports: December

DEr




Questions




Naval Station Treasure Island
Environmental Cleanup Program
Document Tracking Sheet
July 2013 - December 2013

INTERNAL DRAFT DRAFT RTC INTERNAL FINAL FINAL
Agency Comments 2
Q Navy % [a) '% Preliminary Resolve and Internal Navy .
Item Document Title & Information g lSLirTglNDes;t Comments AZS:;ZS Q 8 < Qlgl|® “; RTCs to Concur on Final Comments AF";?]:Z Comments
5 Due Date Due 5 g & % g g "g Agencies RTCs to Navy Due gencies
é = a

Site 6
UST 240 Post-Construction Summary Report ~

1 |RPM: Tony Konzen § 05/07/13 | v ] 05/21/13 |v | 07/01/13 |v | 07/31/13 08/07/13 08/21/13 09/02/13 09/16/13 09/30/13
PM: Phil Skorge, ERRG
Site 6 PP/Draft RAP ©

2 |rPM: Tony Konzen § 07/09/13 | v ] 08/09/13 08/23/13 09/22/13 10/20/13 11/03/13 11/19/13 11/29/13 12/13/13
PM: Dennis Kelly, TriEco-Tt
Site 12
Bayside/North Point Post-Construction Summary

5 EEE:H (thos:yl)Konzen g ég%gﬁ; : ggj(z);ﬁg : 09/07/12 | v | 10/29/12 |v X|v 03/07/13 | v NA 05/09/13 | v | 05/29/13 | v | 07/26/13
PM: Ulrika Messer, CB&I
SWDA A&B Post-Construction Summary Report
Phase | o

¢ o Ton romen g | owraona | | osmona | | osvaons | | oerzima | orons | | orrizna | foraena) forena) for/zans
PM: Ulrika Messer, CB&I
Site 12 Feasibility Study

5 |RPM: Tony Konzen i 07/31/13 08/31/13 09/27/13 10/28/13 11/13/13 TBD 11/27/13 12/13/13 12/30/13
PM: Doug Gilkey, KCH
SWDA A&B Post-Construction Summary Report
(Phase Il Hot Spots)

6 RPM: Tony Konzen ! ]| 08/23/13 10/22/13 11/05/13 12/06/13 12/20/13 01/08/14 01/12/14 01/17/14 01/22/14
PM: Bill Dougherty, TtEC
SWDA A&B Post-Construction Summary Report
(Phase II)

7 RPM: Tony Konzen ! 09/18/13 11/19/13 11/25/13 12/27/13 01/10/14 01/31/14 02/17/14 02/27/14 03/13/14
PM: Bill Dougherty, TtEC
Bigelow Court Removal Action Work Plan (RAWP)

8 |RPM: Tony Konzen i 08/21/13 09/20/13 01/04/14 02/03/14 02/17/14 TBD 03/08/14 03/22/14 04/05/14
PM: Ulrika Messer, CB&!
Site 21
Site 21 Land Use Control RD/RAWP

9 |rRPM: Danielle Janda i | 04/08/13 |v | 05/08/13 |v | 06/21/13 |v | 07/22/13 08/05/13 08/12/13 08/23/13 08/30/13 09/06/13
PM: Internal Navy
Site 24
Phase Ill Treatability Study Report \?J;?Gﬁigl% TIDA (6/5).

10 [RPM: Danielle Janda i 04/05/13 |v ] 04/22/13 |v ] 05/02/13 |v | 06/03/13 |v|v v 07/01/13 | v | 07/02/13 08/01/13 08/11/13 08/25/13
PM: Neil Hey, CB&lI
Site 27
Site 27 Remedial Action Work Plan EDFEC(S(Zg)Z.)\'AﬂaD(g/%)ZZ)'
RPM: Lora Battaglia i | 02/15/13 | v | 03/16/13 |v | 04/09/13 |v | 04/22/13 |v |v |X|v¥ 06/20/13 | v NA 06/21/13 | v | 07/03/13 | v | 07/12/13 | v
PM: Hedy Abedi, TtEC

Date Last Revised: 7/16/2013 Page 1 of 3




Naval Station Treasure Island
Environmental Cleanup Program
Document Tracking Sheet
July 2013 - December 2013

INTERNAL DRAFT DRAFT RTC INTERNAL FINAL FINAL
Agency Comments 2
Q Navy % [a) '% Preliminary Resolve and Internal Navy .
Item Document Title & Information g 'SE‘ET?'NDarj;t Comments AZ:‘:;ZS Q 8 < Qlgl|® “; RTCs to Concur on Final Comments AF”;ilct'Z Comments
5 Due Date Due 5 g & % g g "g Agencies RTCs to Navy Due gencies
é = a
Sites 31/33
Site 31 Remedial Action Work Plan Amendments
11 RPM: Lora Battaglia i ] 07/26/13 07/31/13 08/07/13 08/14/13 08/16/13 NA 08/16/13 08/18/13 08/21/13
PM: John Bawr, ITSI
Site 31 Remedial Action Completion Report
12 JRPM: Lora Battaglia i ] 11/04/13 12/04/13 01/02/14 02/01/14 02/06/14 NA 02/06/14 02/12/14 02/19/14
PM: John Bawr, ITSI
Site 31 Final Status Survey Report
13 RPM: Lora Battaglia ! ] 10/09/13 11/13/13 11/20/13 12/19/13 12/24/13 NA 12/24/13 12/31/13 01/06/14
PM: John Bawr, ITSI
Site 33 Remedial Action Completion Report
14 RPM: Lora Battaglia i | 07/31/12 | v | 08/15/12 |v| 09/10/12 |v | 11/02/12 |v X|v 02/06/13 | v | 03/06/13 | v | 11/04/13 12/04/13 02/21/14
PM: John Bawr, ITSI
Building 233
Building 233 Characterization and FSS Plan °
15 |RPM: Tony Konzen é‘ 07/31/13 08/21/13 08/28/13 09/25/13 09/27/13 NA 09/28/13 09/29/13 09/30/13
PM: Ulrika Messer, CB&!
Building 233 Final Status Survey Report °
16 |RPM: Tony Konzen é‘ 12/05/13 01/02/14 01/23/14 02/19/14 03/13/14 03/26/14 03/28/14 03/30/14 04/02/14
PM: Ulrika Messer, CB&!
Groundwater Monitoring
2012 Sites 6 and 12 Groundwater Report ([’67/35‘): %3265‘;5 (6/3), TIDA
17 RPM: Danielle Janda i ] 03/31/13 |v | 04/15/13 |v | 05/02/13 |v | 06/03/13 |v |v viv 07/18/13 TBD 08/01/13 08/15/13 08/29/13
PM: Greg Alyanakian, Trevet
2012 Sites 21 and 24 Groundwater Report
18 |RPM: Danielle Janda i ] 07/26/13 08/09/13 08/30/13 09/29/13 10/13/13 10/20/13 10/27/13 11/10/13 11/17/13
PM: Greg Alyanakian, Trevet
2013 Sites 6, 12, 21, 24 GW & Soil Gas WP/SAP
19 |RPM: Danielle Janda i | 06/06/13 |v | 08/01/13 08/15/13 09/12/13 09/26/13 10/03/13 10/14/13 10/21/13 10/28/13
PM: Greg Alyanakian, Trevet
Other Reports
Historical Radiological Assessment Tech Memo Document on-hold
fs] 01/18/13 | v pending upcoming Site
20 |rRPM: David Clark g | 05730712 | v | 06/20/12 | v | 08/06/12 | v | 10/05/12 | v |v|v v v |¥ 02/28/14 03/28/14 04/04/14 04/11/14 04/18/14 | |12 characterization
PM: Marcie Rash, TriEco-Tt survley and soil sample
Tl Radiological Management Plan © ;”:ﬁc(zg)gsfél(gﬁ)w
21 |RPM: Danielle Janda 8 | 01/07/13 | v | 02/19/13 | v | 04/12/13 |v | 05/12/13 |v v 07/01/13 | v | 07/17/13 07/18/13 07/25/13 08/01/13 (6/3)
PM: John Baur, ITSI °
2013 Site Management Plan o
22 |RPM: Danielle Janda 8| 03727/13 | v | 05/06/13 |v | 07/26/13 08/25/13 09/05/13 TBD 09/30/13 10/11/13 10/22/13
PM: Marcie Rash, TriEco-Tt °

Date Last Revised: 7/16/2013 Page 2 of 3




Naval Station Treasure Island
Environmental Cleanup Program
Document Tracking Sheet
July 2013 - December 2013

INTERNAL DRAFT DRAFT RTC INTERNAL FINAL FINAL
Agency Comments 2
o) g 2
Navy x [a) 2 | Preliminary Resolve and Internal Navy .
o < [
Item Document Title & Information S lSSZTglNDaraﬂ Comments ADtl:(:iZs Q 8 < 9y ; “; RTCs to Concur on Final Comments AF";?:;S Comments
5 vy Due 9 Date Due Blg|h 5 g 5 "g Agencies RTCs to Navy Due 9
w [a) Q
< = a
=
Other Reports (Continued)
Community Relations Plan Update o
23 |RPM: Keith Forman § 08/26/13 09/23/13 10/19/13 11/18/13 11/30/13 01/02/14 01/16/14 01/30/14 02/16/14
PM: Marcie Rash, Tetra Tech
Various Radiological Surveys Summary Report / Final
Status Survey ©
24 X - S| 12/16/13 03/07/14 03/14/14 04/13/14 05/02/14 NA 05/16/14 05/30/14 06/13/14
RPM: Danielle Janda IS)
PM: John Baur, ITSI
v Production or review of document is complete. Abbreviations:

X Received notification of no comments or comments
deferred to other agency.

Grey shading indicates the document is finalized.

Blue shading indicates agency review comments are due
within the next 30 days or are outstanding.

Yellow shading indicates documents that will be issued
draft or final within the next 30 days.

Date Last Revised: 7/16/2013

CTO/DO = Contract task order/delivery order
DTSC = Department of Toxic Substances Control
EPA = U.S. Environmental Protection Agency

FS = Feasibility study

FSS = Final status survey

HHRA = Human health risk assessment

LUC = Land use control

NA = Not applicable

NTCRA = Non-time critical removal action

Page 3 0of 3

PCB = Polychlorinated biphenyls
PM = Project manager

PP = Proposed plan

RAP = Remedial action plan

RASO = Radiological Affairs Support Office

RD = Remedial Design

RAWP = Remedial Action Work Plan

Rl = Remedial investigation
ROD = Record of decision

RPM = Remedial project manager

SAP = Sampling and analysis plan

SWDA = Solid waste disposal area

TBD = To be determined

TICD = Treasure Island Community Developers

TIDA = Treasure Island Development Authority

UST = Underground storage tank

Water Board (WB) = Regional Water Quality Control Board
WP = Work Plan




Naval Station Treasure Island
Navy Field Schedule
July 2013 - December 2013

E Activity and Investigation Area Field Dates Navy RPM Complete
Site 12
1 SWDA A&B (Phase ) - Non-Time Critical Removal Action ;tgrt: 02/26/07 Tony Konzen
Finish: TBD (619) 532-0924
5 SWDA A&B (Phase Il) - Site 12 Hot Spots and Buildings 1121 and Start:  05/15/13 Tony Konzen
1323 Demolition Finish: ~ 08/19/13 (619) 532-0924
Site 27
3 Site 27 Remedial Action ;tgrt: 07/09/13 Lora Battaglia
Finish: ~ 12/04/13 (619) 532-0968
Sites 31/33
4 Sites 31/33 Remedial Action ;tgrt: 02/02/12 Lora Battaglia
Finish: ~ 10/31/13 (619) 532-0968
Building 233
5 Building 233 Debris Screening / Final Status Survey tSt.art: 01/30/12 Tony Konzen
Finish:  04/11/14 (619) 532-0924
Groundwater Monitoring
6 Sites 6,12 - 1st Quarter Groundwater Sampling Start:  06/24/13 Danielle Janda v
Sites 6 and 12 Finish:  06/26/13 (619) 532-0796
7 Sites 6, 21, 24 - Groundwater/Soil Gas Sampling Start:  09/16/13 Danielle Janda
Sites 6, 21, and 24 Finish: ~ 09/25/13 (619) 532-0796
8 Site 6 - Groundwater Sampling Start:  12/02/13 Danielle Janda
Site 6 Finish: ~ 12/02/13 (619) 532-0796
Other
Scoping Surveys - Various Sites Start:  08/01/13 Danielle Janda
9 Building 3, Sites 12, 32, and roads between Finish:  11/01/13 (619) 532-0796
Sites 6 and 12; and Waste Utilities at Bldgs 3, 7, and 233
Abbreviations:
- Not applicable, there is no associated documentation listed on the DTS. v Field work is complete.
CTO/DO  Contract task order/delivery order
DTS # The number listed corresponds to the associated documentation Yellow shading indicates field activities that will start or
listed on the Document Tracking Sheet. finish within the next 30 days.
RPM Remedial project manager
SWDA Solid waste disposal area Grey shading indicates field activities are complete.
TBD To be determined
usT Underground storage tank

Date Last Revised: 7/16/2013 lofl



TREASURE ISLAND BCT ACTION ITEMS

July 17, 2013
Revised
Item Action Item Lead Due Date Due Date Completed Comments
RADIOLOGICAL
1 Navy to provide schedule of verification surveys at Site 12 with Navy 07/31/13 As noted during the June 2013 BCT meeting.
CDPH RHB (Kent Pendergast). Tony Konzen
2 Navy to discuss level of CDPH involvement in building Navy 07/31/13 As noted during the June 2013 BCT meeting.
demolition/surveys with CDPH (Steve Woods). Keith Forman
MISCELLANEOUS
3 Navy is to organize a meeting with the BCT to discuss the FOST Navy ongoing As requested by TICD at the February 2013 BCT
4 scope and schedule after the HRASTM is finalized. Keith Forman meeting. This will be completed subsequent to
the HRASTM.
Notes:
v Gray shading and/or check mark indicates action item is complete. RI Remedial Investigation
BCT Base Realignment and Closure Cleanup Team RTC Response to comments
CDPH California Department of Public Health SF PUC San Francisco Public Utilities Commission
DTSC Department of Toxic Substances Control TBD To be determined
RAB Restoration Advisory Board TIDA Treasure Island Development Authority
RASO Radiological Affairs Support Office YBI Yerba Buena Island

Date Last Revised: 7/16/2013
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